



DISTRICT 3 CLEANOUT SCHEDULE 2022

(Listed below are the cleanout dates for this district.)

CHANNEL	DATES (2022)
WEST WOOLEY DRAIN	May 3, 4
SOMIS DRAIN	August 22-25, 29, 30, 31 September 1, 6, 7
OXNARD WEST DRAIN	April 21, 21-28, May 2
PONDEROSA DRAIN	September 8, 12
ARNEILL DRAIN	September 26, 27, 28
POLE CREEK	May 26, 31
CAVIN ROAD DRAIN	Work Release
GRIMES CANYON WASH	June 1, 2, 3
JEPSON WASH	June 7, 8, 9, 10
REVOLON CHANNEL	June 16-18, 22-24
BEARDSLEY WASH	June 1-3, 7-10
tsumas creek	May 3, 10-13, 17
WARRING CANYON	May 17, 18
REAL CANYON	May 20, 24, 25, 26
KEEFE DITCH	June 14, 15
FAGAN CANYON	June 21, 22, 23
PECK ROAD DRAIN	June 27
ORMOND LAGOON WATERWAY	September 21, 22, 26
CAMARILLO HILLS DRAIN	September 12-15, 20-23, 26
EAST CAMARILLO DRAIN	August 16, 17
EDGE MORE TRIBUTARY	August 10, 14
EDGE MORE DRAIN	August 15-17, 22
LAS POSAS ESTATES DIVERSION	August 2, 3, 8
LAS POSAS ESTATES DRAIN	August 9, 10
LEWIS ROAD DRAIN	September 13-15, 19
MISSION DRAIN	August 31, September 1, 6-8
PLEASANT VALLEY DRAIN	September 20-22, 26
SANTA CLARA AVE. DRAIN	September 27, 28
WEST CAMARILLO HILLS DRAIN	August 23-5, 29-30
N.FILLMORE INDUST. DRAIN	June 15, 16, 20
SIDE DRAIN 1A	September 29, October 3-4

SUPERVISORIAL DISTRICT 3

Kelly Long

OPERATIONS & MAINTENANCE
CHANNEL CLEANOUT WORK SCHEDULE
VENTURA COUNTY
WATERSHED PROTECTION

**PUBLIC
WORKS**

0 2 4 8 12 16 Miles
REVISOR ON 01/15/2021